VANCE DEVELOPMENT HOLDINGS

CAPITAL STRUCTURE & UNDERWRITING PRO FORMA

Project: **161 Woodlawn Ave**
Date: **April 24, 2024**
Status: **Approved Underwriting**

161 Woodlawn Avenue - Financial Model & Partner Equity Ratios

Multi-family residential development baseline budget and equity funding schedule

BASELINE BUDGET	SPONSOR EQUITY	LOAN FACILITY	CONTINGENCY
$1,019,220	**$475,000**	**$2,400,000**	**10.0%**

Partner Equity Allocations

PARTNER ENTITY	ROLE	EQUITY %	COMMITMENT	FUNDED AMOUNT
Marcus Vance	Managing Sponsor	50.00%	$237,500.00	$237,500.00
Elena Rostova	Co-Sponsor	25.00%	$118,750.00	$118,750.00
Apex Equity Partners LLC	Institutional LP	25.00%	$118,750.00	$118,750.00
Total Sponsor Equity Commitment		**100.00%**	**$475,000.00**	**$475,000.00**

Construction Schedule of Values Baseline

CODE	CATEGORY DESCRIPTION	ORIGINAL BUDGET	CONTRACTOR BASELINE
01.00	Plans, Permits & Municipal Closing	$45,100.00	100% Funded
02.00	Sitework & Foundation Excavation	$135,300.00	Underwritten
03.00	Building Structure & Structural Steel	$300,000.00	Contract Awarded
04.00	Mechanical, Electrical & Plumbing (MEP)	$180,000.00	Design Phase
05.00	Interior Finishes, Drywall & Millwork	$220,000.00	Scheduled
16.00	Contingency Reserve (10.0%)	$91,920.00	Held in Reserve
Total Original Budget			**$1,019,220.00**