STUDIO ARCHITECTURE & PLANNING PC

ARCHITECTURAL MASTER PLANNING & COST ESTIMATION

Project: **73 Broadway Mixed-Use**
Date: **April 01, 2025**
Baseline ID: **BASE-73-01**

Schedule of Values & Architectural Baseline Budget

Underwritten Line Item Baseline for 73 Broadway, Jersey City, NJ 07306

TOTAL BASELINE	SITEWORK	FRAMING & STEEL	CONTINGENCY
$1,019,220	**$135,300**	**$300,000**	**10.0%**

Divisions 01 - 16 Master Construction Baseline

DIVISION	TRADE / SPECIFICATION DESCRIPTION	BASELINE AMOUNT	% BUDGET
01.00	**PLANS - PERMITS - CLOSING**	**$45,100.00**	4.4%
01.01	Consultant Fees: Architect (Invoices Required)	$22,500.00	2.2%
01.02	Consultant Fees: Structural Engineer	$12,600.00	1.2%
01.03	Municipal Permits & Expediting Fees	$10,000.00	1.0%
02.00	**Excavation & Sitework**	**$135,300.00**	13.3%
03.00	**Framing & Structure / Structural Steel**	**$300,000.00**	29.4%
04.00	**Mechanical, Electrical & Plumbing (MEP)**	**$180,000.00**	17.7%
05.00	**Interior Finishes, Drywall & Millwork**	**$220,000.00**	21.6%
06.00	**Windows, Doors & Thermal Enclosure**	**$46,900.00**	4.6%
16.00	**Owner Contingency Reserve (10.0%)**	**$91,920.00**	9.0%
Total Construction Baseline Budget		**$1,019,220.00**	