AMHAR

CONSTRUCTION DRAW REQUEST FORM

Loan Number: 23-03394

October 21, 2025

Borrower:

Builders Capital Investments, LLC

Property Address:

392 1st Street
Jersey City, New Jersey 07302

Loan Number: 23-03394

Draw Number: 15

Approved Total: $23,750.00

Borrower Funds to Apply: $0.00

Lender Funded: $23,750.00

Date Requested: October 21, 2025

Inspection Product: Standard Draw Inspection

Approved On: October 23, 2025 10:53 AM

Approved By: Maria Cramaro

Item Description	Budgeted Amount	Requested	Approved Amount
MECHANICAL - Water Heater(s)	$4,000.00	$4,000.00	$4,000.00
INTERIOR - Appliances	$15,000.00	$15,000.00	$15,000.00
INTERIOR - Bath Vanities	$3,000.00	$1,500.00	$1,500.00
INTERIOR - Hardware and Mirrors	$500.00	$500.00	$500.00
INTERIOR - Wall Tile/Shower Surround	$6,000.00	$750.00	$750.00
INTERIOR - Shower Doors	$7,500.00	$2,000.00	$2,000.00
INTERIOR - Final Clean-up	$2,500.00	$2,500.00	$0.00
Totals:		$26,250.00	$23,750.00

AMHAR

CONSTRUCTION DRAW REQUEST FORM

Loan Number: 23-03394

October 21, 2025

Approved Total:	$23,750.00
Borrower Funds to Apply:	$0.00
Lender Funded:	$23,750.00

AMHAR

CONSTRUCTION DRAW REQUEST FORM

Loan Number: 23-03394

October 21, 2025

Agent:

By signing below, I/we acknowledge that the agent above is acting for the Lender; and, therefore, I/we shall hold harmless the agent in these activities to process the draw requested. Further, by signing below, I/we certify to the Lender that (i) all work described above has been completed according to the plans and specifications provided and in a workmanlike manner; (ii) no changes have been made unless a change order has been made prior to the draw request and approved by Lender; (iii) the draw request has been fully reviewed and is acceptable; (iv) all funds disbursed have been or will be for the items detailed in this draw request; and, (v) all suppliers and subcontractors have been or will be paid for work completed or materials supplied.

Borrower/Guarantor Signature	**Date**
Borrower/Guarantor Signature	**Date**
Builder/General Contractor	**Date**
Draw Administrator	**Date**



392 1st Street
Jersey City, New Jersey, 07302
Hudson County

INSPECTION DATE:	10/22/2025 05:00
BORROWER:	Builders Capital Investments, LLC
DRAW ADMIN:	Maria Cramaro
LOAN NUMBER:	23-03394
DRAW NUMBER:	15
ELIGIBLE TOTAL:	$23,750.00
TOTAL DRAW REQUESTED:	$26,250.00
OVERALL COMPLETION:	97%

Requested Line Items								
ITEM #	DESCRIPTION	BUDGETED	PREVIOUSLY FUNDED	TOTAL FUNDED (CURRENT + PREV)	% DRAWN (INCLUDING PENDING)	CURRENT DRAW %	REQUESTED FUNDS	ELIGIBLE FUNDS
4.04	MECHANICAL - Water Heater(s)	$4,000.00	$0.00	$4,000.00	100%	100%	$4,000.00	$4,000.00
5.06	INTERIOR - Appliances	$15,000.00	$0.00	$15,000.00	100%	100%	$15,000.00	$15,000.00
5.07	INTERIOR - Bath Vanities	$3,000.00	$1,500.00	$3,000.00	100%	100%	$1,500.00	$1,500.00
5.08	INTERIOR - Hardware and Mirrors	$500.00	$0.00	$500.00	100%	100%	$500.00	$500.00
5.09	INTERIOR - Wall Tile/Shower Surround	$6,000.00	$5,250.00	$6,000.00	100%	100%	$750.00	$750.00
5.24	INTERIOR - Shower Doors	$7,500.00	$5,500.00	$7,500.00	100%	100%	$2,000.00	$2,000.00
5.25	INTERIOR - Final Clean-up	$2,500.00	$0.00	$2,500.00	100%	0%	$2,500.00	$0.00
						ELIGIBLE TOTAL:		$23,750.00

Complete Budget								
ITEM #	DESCRIPTION	BUDGETED	PREVIOUSLY FUNDED	TOTAL FUNDED (CURRENT + PREV)	% DRAWN (INCLUDING PENDING)	CURRENT DRAW %	REQUESTED FUNDS	ELIGIBLE FUNDS
0.0	- General Contractor Fee	$25,000.00	$25,000.00	$25,000.00	100%	100%	$0.00	$0.00
0.0	- Piles	$25,000.00	$25,000.00	$25,000.00	100%	100%	$0.00	$0.00
1.01	PLANS - PERMITS - CLOSING - Consultant Fees: Architect (10% max if funded) (Invoices Required)	$15,000.00	$15,000.00	$15,000.00	100%	100%	$0.00	$0.00
1.02	PLANS - PERMITS - CLOSING - Consultant Fees: Engineer (10% max if funded) (Invoices Required)	$5,000.00	$5,000.00	$5,000.00	100%	100%	$0.00	$0.00
1.03	PLANS - PERMITS - CLOSING - Consultant Fees: Surveyor (10% max if funded) (Invoices Required)	$2,500.00	$2,500.00	$2,500.00	100%	100%	$0.00	$0.00
1.05	PLANS - PERMITS - CLOSING - Permits (Invoices Required)	$8,000.00	$8,000.00	$8,000.00	100%	100%	$0.00	$0.00
2.02	SITEWORK - Temporary Utilities	$2,000.00	$2,000.00	$2,000.00	100%	100%	$0.00	$0.00
2.03	SITEWORK - Site Prep: Site Clearing	$3,000.00	$3,000.00	$3,000.00	100%	100%	$0.00	$0.00
2.04	SITEWORK - Site Prep: Demolition	$30,000.00	$30,000.00	$30,000.00	100%	100%	$0.00	$0.00
2.05	SITEWORK - Site Prep: Grading/Excavation	$25,000.00	$25,000.00	$25,000.00	100%	100%	$0.00	$0.00

2.06	SITEWORK - Site Prep: Dumpsters	$18,000.00	$18,000.00	$18,000.00	100%	100%	$0.00	$0.00
2.07	SITEWORK - Site Prep: Security Fencing	$9,000.00	$9,000.00	$9,000.00	100%	100%	$0.00	$0.00
2.09	SITEWORK - Foundation/Structural: Concrete, Walls	$50,000.00	$50,000.00	$50,000.00	100%	100%	$0.00	$0.00
2.12	SITEWORK - Concrete Slabs/Foundation	$7,000.00	$7,000.00	$7,000.00	100%	100%	$0.00	$0.00
2.14	SITEWORK - Concrete (walks)	$4,500.00	$4,500.00	$4,500.00	100%	100%	$0.00	$0.00
2.15	SITEWORK - Patios	$15,000.00	$15,000.00	$15,000.00	100%	100%	$0.00	$0.00
2.17	SITEWORK - Water/Sewer (includes well, septic and city): Connections, Rough-in, System	$18,000.00	$18,000.00	$18,000.00	100%	100%	$0.00	$0.00
2.23	SITEWORK - Landscaping	$8,000.00	$8,000.00	$8,000.00	100%	100%	$0.00	$0.00
2.27	SITEWORK - Sewer/Septic	$6,000.00	$6,000.00	$6,000.00	100%	100%	$0.00	$0.00
2.29	SITEWORK - Equipment Rental	$13,000.00	$13,000.00	$13,000.00	100%	100%	$0.00	$0.00
2.3	SITEWORK - Tap Fees	$3,500.00	$3,500.00	$3,500.00	100%	100%	$0.00	$0.00
3.01	BUILDING - Framing	$120,000.00	$120,000.00	$120,000.00	100%	100%	$0.00	$0.00
3.02	BUILDING - Structural Steel	$4,000.00	$4,000.00	$4,000.00	100%	100%	$0.00	$0.00
3.03	BUILDING - Subfloors/Underfloors	$7,000.00	$7,000.00	$7,000.00	100%	100%	$0.00	$0.00
3.05	BUILDING - Roofing	$30,000.00	$30,000.00	$30,000.00	100%	100%	$0.00	$0.00
3.06	BUILDING - Sheathing	$4,500.00	$4,500.00	$4,500.00	100%	100%	$0.00	$0.00

3.07	BUILDING - Exterior Finish (Brick, Siding, Stucco, etc.)	$40,000.00	$40,000.00	$40,000.00	100%	100%	$0.00	$0.00
3.08	BUILDING - Soffit/Fascia	$5,000.00	$5,000.00	$5,000.00	100%	100%	$0.00	$0.00
3.09	BUILDING - Exterior Trim	$2,000.00	$2,000.00	$2,000.00	100%	100%	$0.00	$0.00
3.1	BUILDING - Gutters/Downspouts	$3,000.00	$3,000.00	$3,000.00	100%	100%	$0.00	$0.00
3.11	BUILDING - Window Frames/ Glazing	$4,000.00	$4,000.00	$4,000.00	100%	100%	$0.00	$0.00
3.12	BUILDING - Windows/Skylights	$35,000.00	$35,000.00	$35,000.00	100%	100%	$0.00	$0.00
3.14	BUILDING - Entry Door	$7,000.00	$7,000.00	$7,000.00	100%	100%	$0.00	$0.00
3.17	BUILDING - Exterior Stairs/Railings	$8,000.00	$8,000.00	$8,000.00	100%	100%	$0.00	$0.00
4.01	MECHANICAL - Rough Plumbing	$21,000.00	$21,000.00	$21,000.00	100%	100%	$0.00	$0.00
4.04	MECHANICAL - Water Heater(s)	$4,000.00	$0.00	$4,000.00	100%	100%	$4,000.00	$4,000.00
4.05	MECHANICAL - Rough Electrical	$27,000.00	$27,000.00	$27,000.00	100%	100%	$0.00	$0.00
4.09	MECHANICAL - HVAC Finish (furnace, condenser)	$27,000.00	$27,000.00	$27,000.00	100%	100%	$0.00	$0.00
4.1	MECHANICAL - Fire Protection	$7,000.00	$7,000.00	$7,000.00	100%	100%	$0.00	$0.00
5.01	INTERIOR - Insulation	$9,000.00	$9,000.00	$9,000.00	100%	100%	$0.00	$0.00
5.02	INTERIOR - Interior walls and ceilings (Drywall/Plaster)	$18,000.00	$18,000.00	$18,000.00	100%	100%	$0.00	$0.00

5.03	INTERIOR - Interior Paint	$14,000.00	$14,000.00	$14,000.00	100%	100%	$0.00	$0.00
5.04	INTERIOR - Kitchen Cabinets	$24,000.00	$24,000.00	$24,000.00	100%	100%	$0.00	$0.00
5.05	INTERIOR - Kitchen Countertops	$12,000.00	$12,000.00	$12,000.00	100%	100%	$0.00	$0.00
5.06	INTERIOR - Appliances	$15,000.00	$0.00	$15,000.00	100%	100%	$15,000.00	$15,000.00
5.07	INTERIOR - Bath Vanities	$3,000.00	$1,500.00	$3,000.00	100%	100%	$1,500.00	$1,500.00
5.08	INTERIOR - Hardware and Mirrors	$500.00	$0.00	$500.00	100%	100%	$500.00	$500.00
5.09	INTERIOR - Wall Tile/Shower Surround	$6,000.00	$5,250.00	$6,000.00	100%	100%	$750.00	$750.00
5.12	INTERIOR - Hardwood Floors	$20,000.00	$20,000.00	$20,000.00	100%	100%	$0.00	$0.00
5.15	INTERIOR - Interior Doors	$7,000.00	$7,000.00	$7,000.00	100%	100%	$0.00	$0.00
5.16	INTERIOR - Finish Carpentry	$8,000.00	$8,000.00	$8,000.00	100%	100%	$0.00	$0.00
5.18	INTERIOR - Door Trim	$3,000.00	$3,000.00	$3,000.00	100%	100%	$0.00	$0.00
5.2	INTERIOR - Security & AV	$2,000.00	$2,000.00	$2,000.00	100%	100%	$0.00	$0.00
5.24	INTERIOR - Shower Doors	$7,500.00	$5,500.00	$7,500.00	100%	100%	$2,000.00	$2,000.00
5.25	INTERIOR - Final Clean-up	$2,500.00	$0.00	$2,500.00	100%	0%	$2,500.00	$0.00
6.02	CONTRACTOR FEES - Contingency (10% req)	$24,950.00	$0.00	$0.00	0%	0%	$0.00	$0.00
	TOTALS	$824,450.00	$773,250.00	$799,500.00	97%	3%	$26,250.00	$23,750.00

Front



Left



Right



Rear



View from Front



View from Right



View from Rear



View from Left




Utility



HVAC



Electric



AC Units



Bathroom



Bathroom



Bathroom



Bathroom



Bathroom



Bathroom



Bathroom



Bathroom



Bathroom




Bathroom



Bedroom



Bedroom



Bedroom



Bedroom



Bedroom




Bedroom




Bedroom



Bedroom



Bedroom



Bedroom



Bedroom



Bedroom



Bedroom



Kitchen



Kitchen



Kitchen



Kitchen



Kitchen



Kitchen



Kitchen



Laundry



Laundry



Living Room



Living Room



Living Room



Living Room




Living Room



Living Room



Living Room



Basement



Basement



Basement



Location


White Eagle Hall
The Hive
PATH Tubes Portal
4th St
3rd St
4th St
Grove Street Taxi, Limousine Services
3rd St
El Ranch
eria
Diesel & Duke
Wayne St
2nd St
1st St
Newark Ave
Jersey Ave
James J Ferris High School
Christopher Columbus Dr
Maxwell St
439
Wayne St
James J Ferris High School Field
Wayne St
Google
Map data ©2025