APEX BUILD CORP & HUDSON PEAK

GENERAL CONTRACTOR MASTER CONSTRUCTION MILESTONE SCHEDULE

Project: **73 Broadway Mixed-Use**
Location: **Jersey City, NJ 07306**
Schedule Version: **Oct 2025 Re-baseline**

Construction Milestone Activity Schedule

Complete 19-activity critical path and sequence of work schedule

CERTIFICATE OF OCCUPANCY TARGET
Dec 15, 2025

Construction Activity	Line Item	Status	Target Date
Permits & Approvals	01.03	COMPLETED	Jun 20, 2025
Site Preparation & Environmental	01.04	COMPLETED	Jun 25, 2025
Demolition & Excavation	02.01	COMPLETED	Jul 10, 2025
Footings & Deep Foundation	02.02	COMPLETED	Jul 25, 2025
Foundation Walls	02.03	COMPLETED	Aug 15, 2025
Waterproofing / Foundation Drainage	02.04	COMPLETED	Aug 20, 2025
Backfill & Soil Retention	02.05	COMPLETED	Aug 25, 2025
Under Slab Plumbing	04.01a	COMPLETED	Aug 22, 2025
Concrete Slab on Grade	03.01	COMPLETED	Aug 25, 2025
Structural Steel Framing & Columns	03.02	COMPLETED	Sep 01, 2025
Light Gauge Steel Stud Framing	03.03	COMPLETED	Sep 20, 2025
Plumbing Waste, Vent & Water Rough-in	04.01b	COMPLETED	Oct 01, 2025
Electrical Service Main & Rough-ins	04.02	COMPLETED	Oct 15, 2025
HVAC Equipment & Duct Distribution	04.03	IN PROGRESS	Oct 20, 2025
Roofing & Weather Barrier	03.04	IN PROGRESS	Late Oct 2025
Windows, Doors & Thermal Enclosure	06.01	UPCOMING	Nov 01 – Nov 15, 2025
Insulation & Drywall Taping	05.01	UPCOMING	Nov 10 – Nov 25, 2025
Interior Finishes, Millwork & Fixtures	05.02	UPCOMING	Nov 25 – Dec 05, 2025
Final Inspections & Certificate of Occupancy	01.06	TARGET	**Dec 15, 2025**

GENERAL CONTRACTOR SIGN-OFF

Apex Build Corp — Site Superintendent
Certified Date: October 20, 2025

ARCHITECT OF RECORD

Studio M Architecture — Project Principal
Concurrence Date: October 22, 2025

LENDER REPRESENTATIVE

First National Bank — Loan Officer
Recorded Date: October 25, 2025