# 161 Woodlawn Avenue - Financial Model & Partner Equity Ratios

Multi-family residential development baseline budget and equity funding schedule

| BASELINE BUDGET | SPONSOR EQUITY | LOAN FACILITY | CONTINGENCY |
|---|---|---|---|
| **$1,019,220** | **$475,000** | **$2,400,000** | **10.0%** |

## Partner Equity Allocations

| PARTNER ENTITY | ROLE | EQUITY % | COMMITMENT | FUNDED AMOUNT |
|---|---|---|---|---|
| **Marcus Vance** | Managing Sponsor | 50.00% | $237,500.00 | $237,500.00 |
| **Elena Rostova** | Co-Sponsor | 25.00% | $118,750.00 | $118,750.00 |
| **Apex Equity Partners LLC** | Institutional LP | 25.00% | $118,750.00 | $118,750.00 |
| **Total Sponsor Equity Commitment** | | **100.00%** | **$475,000.00** | **$475,000.00** |

## Construction Schedule of Values Baseline

| CODE | CATEGORY DESCRIPTION | ORIGINAL BUDGET | CONTRACTOR BASELINE |
|---|---|---|---|
| 01.00 | Plans, Permits & Municipal Closing | $45,100.00 | 100% Funded |
| 02.00 | Sitework & Foundation Excavation | $135,300.00 | Underwritten |
| 03.00 | Building Structure & Structural Steel | $300,000.00 | Contract Awarded |
| 04.00 | Mechanical, Electrical & Plumbing (MEP) | $180,000.00 | Design Phase |
| 05.00 | Interior Finishes, Drywall & Millwork | $220,000.00 | Scheduled |
| 16.00 | Contingency Reserve (10.0%) | $91,920.00 | Held in Reserve |
| **Total Original Budget** | | | **$1,019,220.00** |