APEX ENGINEERING & INSPECTION GROUP

INDEPENDENT CONSTRUCTION OBSERVATION & LENDER ADVISORY SERVICES

Report #: **ATD #2 (Draw #3)**
Date: **August 14, 2025**
Inspection Date: **August 11, 2025**

Certified Field Progress Inspection Report

Project: 73 Broadway Mixed-Use Development, Jersey City, New Jersey 07306

To: Metropolitan Commercial Bank — Construction Loan Administration

Borrower / Developer: JC Realty Ventures LLC

General Contractor: Apex Construction Services LLC

In accordance with your authorization, an on-site physical observation was performed at 73 Broadway on August 11, 2025 by David Ross, PE. Based on our trade audit, certified materials verification, and physical walkthrough, Apex Engineering recommends that **$98,203.00** for Application #3 (Draw #3) be released for funding at this time.

CONTRACTOR REQUESTED	INSPECTOR APPROVED	RECOMMENDED NET FUNDING
$125,000	**$109,114**	**$98,203**

Milestone Progress Certification & Retainage Schedule

DIVISION / TRADE DESCRIPTION	SCHEDULED VALUE	% COMPLETED	CERTIFIED VALUE	RETAINAGE (10%)	NET PAYABLE
01.00 Plans & Permits	$45,100.00	100.0%	$45,100.00	$4,510.00	$40,590.00
02.00 Sitework & Foundation	$135,300.00	100.0%	$135,300.00	$13,530.00	$121,770.00
03.00 Building Structure & Steel	$345,000.00	68.0%	$234,600.00	$23,460.00	$211,140.00
04.00 Mechanical, Electrical & Plumbing	$180,000.00	25.0%	$45,000.00	$4,500.00	$40,500.00
Application #3 Period Disbursed	**–**	**—**	**$109,114.44**	**$10,911.44**	**$98,203.00**

CERTIFIED LICENSED ENGINEER

DAVID ROSS, PE

License #PE-048291 · State of New Jersey

✓ SIGNED & SEALED