STUDIO ARCHITECTURE & PLANNING PC

ARCHITECTURAL MASTER PLANNING & COST ESTIMATION

Project: **73 Broadway Mixed-Use**
Date: **April 01, 2025**
Baseline ID: **BASE-73-01**

Schedule of Values & Architectural Baseline Budget

Underwritten Line Item Baseline for 73 Broadway, Jersey City, NJ 07306

TOTAL APPROVED BUDGET	CONSTRUCTION HARD COSTS	CONSULTANTS & PERMITS	CONTINGENCY
$1,471,120	**$1,019,220**	**$451,900**	**9.3%**

Divisions 01 - 16 Master Construction Baseline

DIVISION	TRADE / SPECIFICATION DESCRIPTION	BASELINE AMOUNT	% BUDGET
01.00	**PLANS, PERMITS, CONSULTANTS & CLOSING**	**$451,900.00**	30.7%
01.01	Architectural Design & Working Drawings (Draw #1)	$225,000.00	15.3%
01.02	Structural, MEP & Civil Engineering (Draw #1)	$118,500.00	8.1%
01.03	Municipal Plan Check, Zoning & Building Permits (Draw #1)	$54,500.00	3.7%
01.04	Environmental Testing, Civil Survey & Site Closing Admin (Draw #1)	$50,000.00	3.4%
01.05	Construction Administration & Project Management Closeout (Draw #4)	$3,900.00	0.3%
02.00	**EXCAVATION & SITEWORK**	**$135,300.00**	9.2%
02.01	Site Demolition, Clearing & Earthwork Excavation (Draw #2)	$85,300.00	5.8%
02.02	Deep Foundation, Shoring & Soil Retention (Draw #2)	$50,000.00	3.4%
03.00	**FRAMING & STRUCTURE / STRUCTURAL STEEL**	**$300,000.00**	20.4%
03.01	Reinforced Concrete Core, Grade Beams & Foundation Slabs (Draw #2)	$115,000.00	7.8%
03.02	Structural Steel Columns, Beams & Moment Connections (Draw #2)	$69,700.00	4.7%

DIVISION	TRADE / SPECIFICATION DESCRIPTION	BASELINE AMOUNT	% BUDGET
03.03	Cold-Formed Light Gauge Steel Stud Framing & Lateral Bracing (Draw #3)	$115,300.00	7.8%
04.00	**MECHANICAL, ELECTRICAL & PLUMBING (MEP)**	**$180,000.00**	12.2%
04.01	Plumbing Waste, Vent & Domestic Water Distribution Rough-Ins (Draw #3)	$65,000.00	4.4%
04.02	Electrical Service Main, Conduit & Branch Circuit Rough-Ins (Draw #3)	$75,000.00	5.1%
04.03	HVAC Equipment, Refrigerant Lines & Duct Distribution (Draw #3)	$40,000.00	2.7%
05.00	**INTERIOR FINISHES, DRYWALL & MILLWORK**	**$220,000.00**	15.0%
05.01	Gypsum Board Drywall, Acoustical Batt & Taping (Draw #4)	$120,000.00	8.2%
05.02	Millwork, Interior Doors, Trim & Custom Cabinetry (Draw #4)	$100,000.00	6.8%
06.00	**WINDOWS, DOORS & THERMAL ENCLOSURE**	**$46,900.00**	3.2%
06.01	Commercial Storefront Windows, Exterior Glazing & Weather Barrier (Draw #4)	$46,900.00	3.2%
16.00	**OWNER CONTINGENCY RESERVE (10.0%)**	**$137,020.00**	9.3%
16.01	Contingency Draw Allocation - Trade Field Adjustments (Draw #3)	$22,700.00	1.5%
16.02	Remaining Contingency Reserve for Final Punchlist (Draw #4)	$114,320.00	7.8%
Subtotal Construction Hard Costs (Divisions 02–16)			**$1,019,220.00**
Subtotal Consultant Fees & Municipal Permits (Division 01)			**$451,900.00**
Total Approved Project Budget			**$1,471,120.00**