APEX BUILD CORP & HUDSON PEAK

GENERAL CONTRACTOR MASTER CONSTRUCTION MILESTONE SCHEDULE

Project: **73 Broadway Mixed-Use**
Location: **Jersey City, NJ 07306**
Schedule Version: **Oct 2025 Re-baseline**

Construction Milestone Activity Schedule

Complete 19-activity critical path and sequence of work schedule

CERTIFICATE OF OCCUPANCY TARGET
May – June 2027

Construction Activity	Line Item	Status	Target
Permits & Approvals	01.03	COMPLETED	Completed
Site Preparation	01.04	COMPLETED	Completed
Excavation	02.01	COMPLETED	Completed
Footings	02.02	COMPLETED	Completed
Foundation Walls	02.03	IN PROGRESS	July 2026
Waterproofing / Foundation Drainage	02.04	UPCOMING	Late July 2026
Backfill	02.05	UPCOMING	Late July / Early August 2026
Under Slab Plumbing	04.01a	UPCOMING	Mid July 2026
Slab on Grade	03.01	UPCOMING	Mid August 2026
Structural Framing	03.02	UPCOMING	Aug – Oct 2026
Roofing	03.04	UPCOMING	October 2026
Windows & Exterior	06.01	UPCOMING	Oct – Nov 2026
MEP Rough-ins	04.01b	UPCOMING	Nov – Dec 2026
Insulation & Drywall	05.01	UPCOMING	January 2027
Interior Finishes	05.02	UPCOMING	Feb – Mar 2027
Cabinets / Trim / Paint / Flooring	05.03	UPCOMING	Mar – Apr 2027
Final Fixtures	04.04	UPCOMING	April 2027
Final Inspections & Punch List	01.05	UPCOMING	May 2027
Certificate of Occupancy	01.06	TARGET	**May – June 2027**

GENERAL CONTRACTOR SIGN-OFF

ARCHITECT OF RECORD

LENDER REPRESENTATIVE

Apex Build Corp — Site Superintendent
Certified Date: October 20, 2025

Studio M Architecture — Project Principal
Concurrence Date: October 22, 2025

First National Bank — Loan Officer
Recorded Date: October 25, 2025